## **MSP-ERP Project**

## Completed

- Supplier- Backend(Add,get), Frontend(Add,Get)
- Customer- Backend(Add,get), Frontend(Add,Get)
- Employee-Backend(Add,get), Frontend(Add,Get)
- Item Backend(Add,get), Frontend(Add,Get)
- Purchase Register Entry- Backend(Add, Basic Setup), Frontend(Completed)
- Sales Register Entry- Backend(Add, Basic Setup), Frontend(Completed)
- Design is completed
- Whatsapp design is completed
- Purchase transaction is completed
- Sales transaction is completed
- Individual purchase report is completed
- Payment In , payment Out is completed
- Purchase Report is completed
- Sales register is completed
- Company Backend(Add, Basic Setup), Frontend(Completed)

## To be completed

- Sales report needs to be completed
- Trial balance, Cashbook, individual sales report needs to be completed
- Needs to add edit feature for all entities.
- Print functionalities needs to be completed
- Whatsapp needs to be completed
- Search feature needs to be completed
- Allignment needs to be completed